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FORM 1
[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for
withdrawal of Money from Designated Account)

Date: 23™ July 2025

To,

M/s Cosme Costa & Associates,
Altinho, Mapusa

Goa.

Subject: Certificate of Percentage of Completion of Construction Work of Cosme
Costa’s AANGAN, Villa Project (Goa RERA Registration Number PRG002231904)
situated on the Survey No. 216 sub division no. 53 of Village Assagao,
demarcated by its boundaries (latitude and longitude of the end
points)byproperty bearing Survey No. 217/27, 29, 30 and 216/53-A to the North, By
drain of monsoon waters to the South, By road and property bearing Survey no.
216/48 & 49 to the East, By property bearing Survey No. 216/32, 43 & 44to the
est within Assagao Village, Taluka Bardez, Dist North Goa, PIN 403 507,
afimeasuring 6075Sq. Mtrs. area being developed by M/s Cosme Costa &




Sir,

| Arminio Ribeiro de Santana, have undertaken assignment as Architect/Licensed
Surveyor of certifying Percentage of Completion of Construction Work of the Cosme
Costa’s Aangan, situated on the Survey No. 216 sub division no. 53 of Village
Assagao, Taluka Bardez, Dist North Goa, PIN 403 507, admeasuring 6075Sq.
Mtrs. area, being developed by M/s Cosme Costa & Associates.

1. Following technical professionals are appointed by Owner / Promoter: -

(i) Mr. Arminio Ribeiro de Santana Architect;

(ii) K. A. Sahakari & Associates, Mr. Krishna Sahakari as Structural
Consultant;

(i)  Siddhivinayak Engineering Services, Mr. Natraj Chodankar as MEP
Consultant;

(iv)  Shri Sanjay Kamat as Site Supervisor

Based on Site Inspection, with respect to each of the buildings of the aforesaid Real
Estate Project, | certify that as on 30/06/2025, the Percentage of Work done for each of
the Buildings of the Real Estate Project as registered vide number
PRGO002231904under Goa RERA is as per table A herein below. The percentage of the
ork executed with respect to each of the activity of the entire phase is detailed in Table



Table A

Cosme Costa’s Aangan, Building Project (to be prepared separately for Building
Project)

Sr.
No Percentage of
Tasks / Activity Work Done
1 | Excavation 90
2 | 0 Basement(s) and 1 number Plinth 100
3 | Number of Podiums - NA 0
4 | Stilt Floor - NA 0
5 | 2 number of Slabs of Super Structure 100
Internal Walls, Internal Plasters, Flooring within Villas/
6 | Premises, Doors and Windows to each of the Villas 50
/Premises
7 | Sanitary Fittings within the Flat/Premises, Electrical 10

Fittings within the Flat/Premises

Staircases, Lifts Wells and Lobbies at each Floor level
8 | connecting Staircases and Lifts, Overhead and 50
Underground Water Tanks

The external plumbing and external plaster, elevation,
9 | completion of terraces with waterproofing of the 25
Building/Wing.

Installation of lifts, water pumps, Fire Fighting Fittings and
Equipment as per CFO NOC, Electrical fittings to Common
Areas, electro-mechanical equipment, Compliance to
conditions of environment / CRZ NOC, finishing to
entrance lobby/s, plinth protection, paving of areas

ppurtenant to Building/Wing, Compound Wall and all
ther requirements as may be required to Obtain

10

a Completion Certificate

“
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TABLE-B

Internal & External Development Works in Respect of the entire Registered Phase

S. |Common areas & Facilities, | Proposed | Percentage Details
No | Amenities (Yes /No) | of Work
done
1. | Internal Roads & Footpaths Yes 0 Footpaths
2. | Water Supply Yes 0 Overhead water
tank,
underground
water tank,
PWD water
supply
3. | Sewage (Chamber, lines, Septic Yes 0 Septic Tank
Tank, STP)
4. | Storm Water Drains Yes 0 Gutters
5. | Landscaping & Tree Planting Yes 0 Landscaping &
Tree Planting
6. | Street Lighting No
7. | Community Buildings No
8. | Treatment & Disposal of sewage & Yes 0 Septic Tank
Sullage water
9. | Solid waste management & No
Disposal
10. | Water conservation, Rain Water No
Harvesting
11. | Energy management Yes 0 Solar system
12. | Fire protection and fire safety Yes 0 Smoke
requirements Detectors
13. | Electrical meter room, sub-station, Yes 0 Transformer,
receiving station Electrical Panel

14. | Others (Option to Add more) - - -

Yours Faithfully,

RMINIO RIBEIRO DE SANTANA
ARCHITECT

S bastian Chapel, Fontainhas,
1.: (0) 2225837 (R) 2424042
No. AR/0016/2010

r. Arminio Ribeiro de Santana -
TCP Reg. No. AR/0016/2010
Council of Architecture registration CA/1990/13080
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K. A. SAHAKARI

BUILDING, OPP. FIRE STATION
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CONSULTING ENGINEERS St F U 2AOR.
civil.goa @gmail.com
M:9422117232
Date : 21/07/2025
FORM-3
See Rule 5 (1) (a) (ii)
ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for
withdrawal of Money from Designated Account - Project wise)

M/s Cosme Costa & Associates
Altinho, Mapusa

Goa

Subject: Certificate of Percentage of Completion of Construction Work of
Cosme Costa’s AANGAN, Villa Project (GoaRERA Registration Number
PRG002231904) situated on the Survey No. 216 sub division no. 53 of
Village Assagao, demarcated by its boundaries (latitude and longitude of the
end points) by property bearing Survey No. 217/27, 29, 30 and 216/53-A to
the North, By drain of monsoon waters to the South, By road and property
bearing Survey no. 216/48 & 49 to the East, By property bearing Survey No.
216/32,43 & 44 to the West within Assagao Village, Taluka Bardez, Dist North
Goa, PIN 403 507, admeasuring 6075 Sq. Mtrs. area being developed by M/s
Cosme Costa & Assoclates.

Ref.: GoaRERA Registration Number PRG002231904

Sir,

I Krishna Sahakari of M/s K. A. Sahakari & Associates, have undertaken assignment of
certifying Estimated Cost for the Subject Real Estate Project proposed to be registered
under GoaRERA, being Cosme Costa’s AANGAN, Villa Project (GoaRERA

Registration Number PRG002231904) situated on the Survey No. 216 sub
division no. 53 of Village Assagao, District North Goa, admeasuring 6075 Sq.

Mtrs. area being developed by M/s Cosme Costa & Associates.

Following technical professionals are appointed by Owner / Promoter: -




4] Mr. Arminio Ribeiro de Santana as Architect;

(ii) K. A. Sahakari & Associates, Mr. Krishna Sahakari as Structural Consultant;
(iii)  Siddhivinayak Engineering Services, Mr. Natraj Chodankar as MEP Consultant;
(iv) Shri Sanjay Kamat as Site Supervisor

We have estimated the cost of the completion to obtain Occupation Certificate/
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the
project. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer and Consultants and
the Schedule of items and quantity for the entire work as calculated by --- quantity
Surveyor* appointed by Developer/Engineer, and the assumption of the cost of

material, labour and other inputs made by developer, and the site inspection carried
out byus.

We estimate Total Estimated Cost of completion of the building(s) of the aforesaid
project under reference as Rs. 21,39,60,550.00 (Total of Table A and B).

The estimated Total Cost of projectis with reference to the Civil, MEP and allied works
required to be completed for the purpose of obtaining occupation certificate /
completion certificate for the building(s) from the Dy. Town Planner, Town &
Country Planning department, Govt. of Goa, Mapusa being the Planning Authority
under whose jurisdiction the aforesaid project is being implemented.

The Estimated Cost Incurred till 30/06/2025 is calculated at Rs. 6,73,44,960.00
(Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the
base of amount of Total Estimated Cost.

The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s)
of the subject project to obtain Occupation Certificate / Completion Certificate
from Dy. Town Planner, Town & Country Planning department, Govt. of Goa,
Mapusa (planning Authority) is estimated at Rs. 14,66,15,590.00 (Total of Table A
and B).

Work done in Percentage (as Percentage of the Total Estimated Cost) is 31.47%

I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as
completed on 30/06/2025 is as given in Table A and B below:




TABLE A
Building / Wing called Cosme Costa’s Aangan

(to be prepared separately for each Building / Wing of the Real Estate Project)

Sr. No. Particulars Amounts (%)
1. Total Estimated cost of the building/ wing as on date of 18,94,07,700.00
Registration is
2. Costincurred as on 30/06/2025 (based on the Estimated Cost) 6,73,44,960.00
3. Work done in Percentage (as Percentage of the estimated cost) 35.55%
4. Balance Cost to be Incurred (Based on Estimated Cost) 12,20,62,740.00
&
‘ 5. Cost Incurred on Additional / Extra Items as on 30/06/2025 NIL
not included in the Estimated Cost (Annexure A)

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

" Sr.No. Particulars Amounts (%)

l

| 1. Total Estimated cost of the Internal and External Development 2,45,52,850.00

1 Works including amenities and Facilities in the layout as on the

.| date of Registration is e -

" 2. Costincurred as on 30/06/2025 (based on the Estimated Cost) 0.00
3. Work done in Percentage (as Percentage of the estimated cost) 0%
4. Balance Cost to be Incurred (Based on Estimated Cost) 2,45,52,850.00

1 5. Cost Incurred on Additional / Extra Items as on 30/06/2025 NIL

| not included in the Estimated Cost (Annexure A)

Yours Faithfully

K. A. SAHAKARI

B.E.(CIVIL), MIE (INDIA)
STRUCTURAL ENGINEER

F-21, Angarki Building, 1st Floor,
Opp. Fire Station, Ponda-Goa-403 401

Signature of Engineer
gn 8 Req. No.: SE/0019/2010

Town and Country Planning Department Reg. No. SE0019/2010
Dated: 21st July, 2025




Note

The scope of work is to complete entire Real Estate Project as per drawings approved
from time to time so as to obtain Occupation Certificate /Completion Certificate.

(*) Quantity survey can be done by office of Engineer or can be done by an
independent Quantity Surveyor, whose certificate of quantity calculated can be relied
upon by the Engineer. In case of independent quantity surveyor being appointed by
Developer, the name has to be mentioned at the place marked (*) and in case quantity
are being calculated by office of Engineer, the name of the person in the office of
Engineer, who is responsible for the quantity calculated should be mentioned at the
place marked (*).

The estimated cost includes all labour, material, equipment and machinery required
to carry out entire work.

As this is an estimated cost, any deviation in quantity required for development of the
Real estate Project will result in amendment of the cost incurred/to be incurred.

5. All components of work with specifications are indicative and notexhaustive.

Annexure A

List of Extra / Additional Items executed with Cost

(Which were not part of the original Estimate of Total Cost)
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