

Date :- January 10, 2019

Ref: -Building No – B 3 “Vida PHASE II- PLOT B” Project At
Baingiumim, Old- Goa.

Sir,

This is to certify that the Following Works is completed in **Building No. – B 3**

Sr.No.	Stage of Works	Stage of Completion
1	Completion of Plinth Works	Plinth Completed
2	Completion of R.C.C framework of First Slab	Nil
3	Completion of R.C.C framework of Second Slab	Nil
4	Completion of R.C.C framework of Third Slab	Nil
5	Completion of R.C.C of Roof Slab	Nil
6	Completion of Block Work Piping & Plastering	Nil
7	Completion of all finishing works	Nil
8	Completion of infra & handing over of the Building	Nil


Rajan L. Prabhu Moye
M.E. (CIVIL), M.I.E.
Consulting Engineer
Reg. No.: SE/0004/2010

Date :- January 15, 2019

Ref: -Building No – B 1 “Vida PHASE II- PLOT B” Project At
Baingiumim, Old- Goa.

Sir,

This is to certify that the Following Works is completed in **Building No. – B 1**

Sr.No.	Stage of Works	Stage of Completion
1	Completion of Plinth Works	Plinth Completed
2	Completion of R.C.C framework of First Slab	Nil
3	Completion of R.C.C framework of Second Slab	Nil
4	Completion of R.C.C framework of Third Slab	Nil
5	Completion of R.C.C of Roof Slab	Nil
6	Completion of Block Work Piping & Plastering	Nil
7	Completion of all finishing works	Nil
8	Completion of infra & handing over of the Building	Nil


Rajan L. Prabhu Moye
M.E. (Civil), M.I.E.
Consulting Engineer
Reg. No.: SE/0004/2010


Date :- January 15, 2019

Ref: -Building No – B 2 “Vida PHASE II- PLOT B” Project At
Baingiumim, Old- Goa.

Sir,

This is to certify that the Following Works is completed in Building No. – B 2

Sr.No.	Stage of Works	Stage of Completion
1	Completion of Plinth Works	Plinth Completed
2	Completion of R.C.C framework of First Slab	Nil
3	Completion of R.C.C framework of Second Slab	Nil
4	Completion of R.C.C framework of Third Slab	Nil
5	Completion of R.C.C of Roof Slab	Nil
6	Completion of Block Work Piping & Plastering	Nil
7	Completion of all finishing works	Nil
8	Completion of infra & handing over of the Building	Nil


Rajan L. Prashant Moys
M.E. (Civil), M.I.E.
Consulting Engineer
Reg. No.: SE/0004/2010

Date :- January 15, 2019

Ref: -Building No – B 5 “Vida PHASE II- PLOT B” Project At
Baingiumim, Old- Goa.

Sir,

This is to certify that the Following Works is completed in **Building No. – B 5**

Sr.No.	Stage of Works	Stage of Completion
1	Completion of Plinth Works	Plinth Completed
2	Completion of R.C.C framework of First Slab	Nil
3	Completion of R.C.C framework of Second Slab	Nil
4	Completion of R.C.C framework of Third Slab	Nil
5	Completion of R.C.C of Roof Slab	Nil
6	Completion of Block Work Piping & Plastering	Nil
7	Completion of all finishing works	Nil
8	Completion of infra & handing over of the Building	Nil


Rajan L. Paul
M.E. (CIVIL) M.I.E.
Consulting Engineer
Reg. No.: SE/0004/2010


Date :- January 10, 2019

Ref: -Building No – B 6 “Vida PHASE II- PLOT B” Project At
Baingiumim, Old- Goa.

Sir,

This is to certify that the Following Works is completed in **Building No. – B 6**

Sr.No.	Stage of Works	Stage of Completion
1	Completion of Plinth Works	Plinth Completed
2	Completion of R.C.C framework of First Slab	Nil
3	Completion of R.C.C framework of Second Slab	Nil
4	Completion of R.C.C framework of Third Slab	Nil
5	Completion of R.C.C of Roof Slab	Nil
6	Completion of Block Work Piping & Plastering	Nil
7	Completion of all finishing works	Nil
8	Completion of infra & handing over of the Building	Nil


Rajan L. Prabhu Moye
M.E. (Civil), M.I.E.
Consulting Engineer
Reg. No.: SE/0004/2010

Date :- December 31, 2018

Ref: -Building No – B 4 “Vida PHASE II- PLOT B” Project At
Baingiumim, Old- Goa.

Sir,

This is to certify that the Following Works is completed in **Building No. – B 4**

Sr.No.	Stage of Works	Stage of Completion
1	Completion of Plinth Works	Plinth Completed
2	Completion of R.C.C framework of First Slab	Nil
3	Completion of R.C.C framework of Second Slab	Nil
4	Completion of R.C.C framework of Third Slab	Nil
5	Completion of R.C.C of Roof Slab	Nil
6	Completion of Block Work Piping & Plastering	Nil
7	Completion of all finishing works	Nil
8	Completion of infra & handing over of the Building	Nil


Rajan L. Prabhu Moye
M.E. (Civil), M.I.E.
Consulting Engineer
Reg. No.: SE/0004/2010