



Auxilio J. S. Rodrigues B.E.Civil (Hons)

CONSULTING ENGINEER

Office: Business Point, 1st Floor, Angod,
Behind Comunidade Ghor,
Mapusa - Goa. **Ph** : 2253252

Res : Aucht Vaddo, Assonra, Bardez,
Goa. **Ph** : 2215583 \ 2215833

FORM-3

See Rule 5 (1) (a) (ii)

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of On-going Project and for withdrawal of Money from Designated Account- Project wise)

Date : 27/07/2020

To
PRETTY HOMES BUILDERS AND DEVELOPERS
203, Mapari Audi Plaza Co-op. Hsg. Soc.
Erasmu Carvalo Street, Margao.
Salcete, Goa

Subject : Certificate of Percentage of Completion of Construction work of WELWORTH'S RAMNATH LAXIMIBAI HERITAGE situated on the Plot bearing Chalta No. 73 of PTS No.221 Plot No -, demarcated by its boundaries by Road to the North, by Chalta No. 74 of PTS No.221 to the South, by Chalta No. 91 of PTS No.221 to the East, by Chalta No. 69 of PTS No.221 to the West, of Margao Municipality, Salcete Taluka, South-Goa District, PIN 403601 admeasuring 1151.00 sq. mts. area being developed by PRETTY HOMES BUILDERS AND DEVELOPERS

Ref : Goa RERA Registration Number : _____

Sir,

I Auxilio J. S. Rodrigues have undertaken assignment of Certifying Estimated Cost for the subject **WELWORTH'S RAMNATH LAXIMIBAI HERITAGE**, Building of the 2nd phase of the project, situated on the plot bearing Chalta No. 73 of PTS No.221 Plot No -, Municipality of Margao, taluka Salcete District South Goa Pin 403601 admeasuring 1250 sq. mts. area being developed by .
PRETTY HOMES BUILDERS AND DEVELOPERS.

1. Following technical professionals are appointed by Owner / Promoter :

- I. M / s /Shri Bipin R. Vernekar as Architect;
- II. M / s /Shri Auxilio Rodrigues as Structural Consultant

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by ___ quantity Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.
3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs.2,76,96,000/- (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the ___ being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.
4. The Estimated Cost Incurred till date is calculated at Rs.1,23,48,000/- (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.
5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from ___ (planning Authority) is estimated at Rs.1,23,48,000/- (Total of Table A and B).
6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as on the completed date of this certificate is as given in Table A and B below

TABLE A

Building /Wing bearing Number _____ or called Building 2
(To be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No	Particulars	Amounts
1	Total Estimated cost of the building/wing as on _____ date of Registration is	Rs.2,46,96,000/-
2	Cost incurred as on 21/07/2020 (based on the Estimated cost)	Rs.1,23,48,000/-
3	Work done in Percentage (as Percentage of the estimated cost)	50 %
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs.1,23,48,000/-
5	Cost Incurred on Additional /Extra Items as on _____ not included in the Estimated Cost (Annexure A)	Rs. _____ /-

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is	Rs.30,00,000/-
2	Cost incurred as on _____ (based on the Estimated cost)	Rs. _____ /-
3	Work done in Percentage (as Percentage of the estimated cost)	_____ %
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs.30,00,000/-
5	Cost Incurred on Additional /Extra Items as on _____ not included in the Estimated Cost (Annexure A)	Rs. _____ /-

Yours Faithfully



Signature of Engineer

AUXILIO RODRIGUES
B.E. Civil (Hons)

Reg. No. PWD/ENGR. 299/92

Dongri, Assonora,
Bardez, Goa 403 503

TCP Reg. No. ER/0004/2010

Note

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
2. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
3. As this is an estimated cost, any deviation in quantity required for development of Real estate Project will result in amendment of the cost incurred/to be incurred.
5. All components of work with specifications are indicative and not exhaustive.

Annexure A

List of Extra / Additional Items executed with Cost
(which were not part of the original Estimate of Total Cost)